




OPTIMUS EMR IMPLEMENTATION PROCESS

90 to 120 Days From Project Initiation to Go Live



Philosophy

The Optimus EMR, Inc. (“OEMR”) implementation model is truly unique in that our partnership must be front and center. You will be guided by a team of interdisciplinary professionals who are experts in their respective roles on the implementation team. We will ask for your very best team to step forward and commit to the task at hand, as both parties must be committed to the partnership in order for both to succeed.

The preparation for each customer’s success begins in Phase I of our well-defined implementation model. It is during this time that our expert clinical staff works with your management team and department leaders to understand your current workflow and challenges and then design a workflow strategy that meets those needs and leverages the automation and benefits of the powerful EHR. We provide a complete gap analysis between your paper records and the new EHR as well as work with you on policy adjustments needed to support the new workflow.

Resource Dedication

The OEMR implementation team is yet another strength that is fully dedicated to your success. Staffed by nurses, project managers, and technicians, our interdisciplinary approach ensures that you have the right team for the job. We believe that nurses training nurses guarantees a proper understanding of the workflow and clinical needs of your organization.

We also know that the implementation isn’t over when you “Go Live”. Our Support Center is staffed with nurses we call System Integration Specialists (“SIS”) – The SIS becomes active in Phase III and will be responsible for ongoing account management. The SIS will work closely with your management

team to monitor the progress of facility adoption of the EHR as well as identifying and coordinating any future training that may be requested. The SIS will participate in the benefits analysis and work with your team to gain the maximum benefits of the EHR system as well as ensuring that your facility has the necessary quality assurance and quality improvement practices in place to ensure survey readiness.

Implementation Summary and Timeline

There is much to be done once you have decided to move forward. The first steps are to scope out the complete project plan and then seize the momentum of the process. It is important to show your team the full commitment of the facility by digging in and executing this custom project plan

Request Additional Information OEMRnews@optimusemr.com

Schedule a Demonstration (888) 242-9080 ext. 214